COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE SUMVARY 12: 55: 05
CONTI D: C17866 ESTI MATE NO. 0035 PROG SPEC YR: 2005
PCN: 17866- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 616.0 DAYS TI ME ALLOW 782 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TIME:  78.77 ORI G TI ME ALLON 625 WORK DAYS
PRQJECT NO. STA1281- 012
120TH AVE CONNECTI ON- PHASE | |
NAME OF ROAD:
PRQJIECT COUNTI ES: BROOVFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 01/ 31/ 2018 DATE TI ME STARTED 04/27/2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN 04/ 27/2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/17/2014 DATE ACCEPTED
COWMERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 25,709, 373.39 PARTI Cl PATI NG $ 20,230,623.14 $ 927,071. 94
AWARD PRQJECT AMI:  $ 21,384, 504. 95 NON- PARTI CI PATI NG 109, 787. 45 77. 60
PERCENT COMPLETE: 79. 12% TOTAL EARNI NGS 20, 340, 410. 59 927, 149. 54
FUNDS AVAI LABLE: $ 5,368, 062. 80 STOCKPI LED MATERI ALS 190, 060. 47 -72,129. 56
GROSS EARNI NGS 20, 530, 471. 06 855, 019. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 320, 767. 57 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 20, 209, 703. 49 855, 019. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 20, 209, 703. 49 855, 019. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 855, 019. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0021

0025

0030

0032

0035

0040

201- 00001

900- 00010

201- 00005

202- 00010

202- 00019

900- 00007

202- 00021

202- 00035

900- 00012

202- 00090

202- 00190

C17866

STA1281-012

17866- BI D

| TEM
DESCRI PTI ON

ROADWAY

*Cl earing and G ubbing

Added Item (Hour)/ Brush Cutting/Wed Control

of Debris

*Renoval

of Tree

*Reroval

Renoval of Inlet

Added Item (Each)/ Denp Precast Manhole 73

of Manhol e

Renoval

Renoval

of Pipe

Added Item (Foot)/ Renpval

of Delineator

*Reroval

*Renpoval of Concrete Median Cover Material

of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0035

7.200
ACRE
1, 065. 00000

160. 000
HOUR
100. 00000

1. 000

16, 000. 00000

177.000
EACH
265. 00000
10. 000
EACH
900. 00000
1. 000
EACH
2, 645. 43000
8. 000
EACH
640. 00000
12, 498. 000
LF
13. 00000
98. 000
LF
66. 53000
13. 000
EACH
5. 25000
2,190. 000
sy

4. 25000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.200
0. 000
7.200

94. 000
0. 000
94. 000

1. 000
0. 000
1. 000

177. 000
0. 000
177.000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

12, 482. 000
0. 000
12, 482. 000

98. 000
0. 000
98. 000

13. 000
0. 000
13. 000

2,190. 000
0. 000
2,190. 000
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ESTI MATE RUN03/22/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:55: 05

AMOUNT

7,668

9, 400

16, 000

46, 905

9, 000

2, 645

5,120

162, 266

6,519

68

9, 307

00

00

00

00

00

43

00

00

94

25

50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 202- 00200 *Renpoval of Sidewal k 700. 000 599. 000
SY 0. 000 0. 00
5. 30000 599. 000 3,174.70
0050 202-00202 *Rermoval of Cutter 142. 000 142. 000
LF 0. 000 0. 00
10. 50000 142. 000 1, 491. 00
0055 202- 00203 *Renoval of Curb and Gutter 9, 000. 000 8, 736. 000
LF 0. 000 0. 00
4. 75000 8, 736. 000 41, 496. 00
0060 202-00206 *Renpval of Concrete Curb Ranp 150. 000 55. 000
SY 0. 000 0. 00
8. 50000 55. 000 467. 50
0065 202-00210 *Renopval of Concrete Pavement 3, 732. 000 3, 732. 000
SY 0. 000 0. 00
16. 00000 3, 732. 000 59, 712. 00
0070 202-00220 *Renmoval of Asphalt Mat 35, 431. 000 34,792. 000
SY 0. 000 0. 00
3. 70000 34, 792. 000 128, 730. 40
0075 202-00240 *Renoval of Asphalt Mt (Pl aning) 9, 038. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0080 202-00250 *Renpval of Pavenent Marking 5, 338. 000 5, 338. 000
SF 0. 000 0. 00
2.40000 5, 338. 000 12,811. 20
0085 202-00710 *Renoval of Power Pole 4.000 4.000
EACH 0. 000 0. 00
265. 00000 4.000 1, 060. 00
0090 202-00810 *Rermoval of Ground Sign 20. 000 20. 000
EACH 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00

80. 00000 5. 000 400. 00



CONTI D

CAT NO0200

0096

0100

0105

0110

0115

0116

0119

0120

0121

0125

0126

900- 00007

202- 01000

202-01130

202- 04001

202- 04005

900- 00010

900- 00004

203- 00010

203- 00010

203- 00060

203- 00062

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

ROADWAY

Added Item (Each)/ Rempbval O Peerless Tire

of Fence

*Renoval

of Cuardrai

*Renova

Type 3

Plug Cul vert

Cl ean Val ve Box

Added Item (Hour)/ Vacuum Truck

Added Item (Cubic Yard)/ 2 Inch Crushed Rock

*Uncl assi fi ed Excavation (Conplete In Place)

Unc

Excav (CIP) (BNSF Ball ast/ Subbal | ast)

Enbanknment Material (Conplete In Place)

Enb Matl (CIP) (Spec)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0035

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
Sign 1. 000
EACH
498. 96000
2,313. 000
LF
4.50000
119. 000
LF
8. 50000
4.000
EACH
1, 495. 00000
21.000
EACH
158. 00000
80. 000
HOUR
302. 05000
8, 323. 000
CcY
50. 00000
276, 361. 000
cYy
11. 20000
1, 940. 000
cY
11. 20000
10, 689. 000
cY
8. 00000
2,451. 000
CcY

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

1, 053. 000
-153.

. 000

000

. 000
0. 000
. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

57. 000
0. 000
57. 000

6, 360. 000
0. 000

6, 360. 000

261, 847. 000
1, 530.

263, 377

000
000

. 000
0. 000
. 000

7, 859.
0. 000
000

000

7, 859.

. 000
0. 000
. 000
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ESTI MATE RUN 03/ 22/ 2018

498.

- 688.

17, 136

50

.00

.00

.00

.00

.00

00

.00

.00

.00

12:55: 05

AMOUNT

498.

4, 050

1, 011.

5,980

316.

17,216

318, 000

2, 949, 822

6,720

62,872

15, 623

96

00

50

00

00

85

00

40

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0130 203-00065  *Enmbankment Material (Conplete In Place) (R20) 6, 210. 000 4,071. 000
cY 0. 000 0.00
10. 65000 4,071. 000 43, 356. 15
0135 203-00066 *Enbankment Material (Conplete In Place) (R40) 26, 472. 000 22,587. 000
cY 0. 000 0. 00
17. 00000 22,587. 000 383, 979. 00
0136 203-00066 Emb Matl (CIP) (R40) SH 128 Existing Median |slands 412. 000 0. 000
cY 412. 000 7,004. 00
17. 00000 412. 000 7,004.00
0137 900- 00004  Added Item (Cubic Yard)/ Haul off Excess Material 8, 323. 000 8, 323. 000
cY 0. 000 0. 00
7.50000 8, 323. 000 62,422. 50
0138 900-00022  Added Item (Square Yard)/ Geotextile (Drainage) 14, 320. 000 13, 324. 000
O assl
( ) Sy 0. 000 0.00
2.75000 13, 324. 000 36, 641. 00
0139 900-00022  Added Item (Square Yard)/ Geotextile (Separator) 12, 484. 000 9, 539. 000
(Class 2)
SY 0. 000 0. 00
1. 80000 9, 539. 000 17,170. 20
0140 203-00100 *Muck Excavation 534. 000 534. 000
cY 0. 000 0.00
21. 25000 534. 000 11, 347.50
0145 203-01100 *Proof Rolling 20. 000 9. 500
HOUR 0. 000 0. 00
106. 00000 9. 500 1, 007. 00
0150 203-01500 *Bl adi ng 15. 500 15. 500
HOUR 0. 000 0. 00
133. 00000 15. 500 2,061.50
0155 203-01597 *Pot hol i ng 225. 000 225. 000
HOUR 0. 000 0. 00
145. 00000 225.000 32, 625. 00
0159 900- 00004 Added Item (Cubic Yard)/ Excavation/ SH 128 Existing 618. 000 0. 000

Medi an | sl ands
(&% 618. 000 10, 283. 52

16. 64000 618. 000 10, 283. 52



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 206- 00000 Structure Excavation 10, 689. 000 8, 681. 000
cY 0. 000 0.00
10. 50000 8, 681. 000 91, 150. 50
0161 206- 00065 Str Bkfl (FlowFill) 560. 000 560. 000
cY 0. 000 0. 00
94. 00000 560. 000 52, 640. 00
0165 207-00205 *Topsoi | 5,478. 000 1, 495. 000
cY 493. 000 7,888.00
16. 00000 1, 988. 000 31, 808. 00
0166 900- 00004 Added Item (Cubic Yard)/ Topsoil (lnport)/ SH 128 206. 000 0. 000
Exi sting medi an |sl ands
cY 206. 000 10, 611. 06
51. 51000 206. 000 10, 611. 06
0170 208-00002 Erosion Log (12 Inch) 1, 821. 000 1,821. 000
LF 0. 000 0.00
5. 35000 1, 821. 000 9,742.35
0175 208-00020 Silt Fence 3, 605. 000 3, 605. 000
LF 0. 000 0. 00
2. 30000 3, 605. 000 8, 291.50
0180 208-00035 Aggr egat e Bag 2,277.000 2,277.000
LF 0. 000 0. 00
8. 50000 2,277.000 19, 354. 50
0185 208-00045  Concrete Washout Structure 10. 000 8. 000
EACH 0. 000 0. 00
1, 400. 00000 8. 000 11, 200. 00
0190 208-00051 StormDrain Inlet Protection (Type 1) 150. 000 70. 000
LF 0. 000 0.00
25. 00000 70. 000 1, 750. 00
0195 208-00052 StormDrain Inlet Protection (Type 2) 150. 000 88. 000
LF 0. 000 0. 00
42.00000 88. 000 3, 696. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 13. 000 8. 000
EACH 0. 000 0. 00

1, 600. 00000 8. 000 12, 800. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 208-00103 Renoval and Disposal of Sediment (Labor) 400. 000 297. 500
HOUR 0. 000 0. 00
48. 00000 297. 500 14, 280. 00
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 55. 000
HOUR 0. 000 0. 00
51. 00000 55. 000 2,805. 00
0215 208-00106 *Sweepi ng (Sedi nent Renoval) 259. 000 259. 000
HOUR 0. 000 0. 00
165. 00000 259. 000 42,735.00
0220 208-00107 Renoval of Trash 100. 000 27.500
HOUR 0. 000 0. 00
220. 00000 27.500 6, 050. 00
0225 208-00206  *Erosion Control Supervisor 633. 000 633. 000
DAY 0. 000 0.00
120. 00000 633. 000 75, 960. 00
0227 900- 00030 Erosi on Control Liquidated Damages Failure to Perform -9.000 -9. 000
Er osi on Control
DAY 0. 000 0. 00
875. 00000 -9.000 -7,875.00
0230 210-00815 *Reset Sign Panel 19. 000 19. 000
EACH 0. 000 0.00
79. 00000 19. 000 1, 501. 00
0232 210-01000 Res Fence 320. 000 320. 000
LF 0. 000 0. 00
9. 35000 320. 000 2,992.00
0235 210-04010 *Adj ust Manhol e 5. 000 4.000
EACH 0. 000 0. 00
530. 00000 4.000 2,120.00
0240 210-04015 Mobdi fy Manhol e 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0242 900- 00014 Added Item (Lump Sum)/ Modify Inlets 1. 000 1.000
LS 0. 000 0. 00

1, 784. 69000 1. 000 1, 784. 69



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 210- 04050 *Adj ust Val ve Box 33. 000 18. 000
EACH 0. 000 0.00
265. 00000 18. 000 4,770. 00
0250 212-00006 *Seedi ng (Native) 7.000 0. 800
ACRE 0. 000 0. 00
705. 00000 0. 800 564. 00
0255 212-00032 *Soi | Condi tioning 7.000 0. 800
ACRE 0. 000 0. 00
2, 880. 00000 0. 800 2,304.00
0260 212-00047 *Soi | Preparation (Special) 1. 440 0. 300
ACRE 0. 000 0. 00
11, 700. 00000 0. 300 3,510. 00
0265 213-00002 *Mul ching (Weed Free Hay) 7.000 0. 800
ACRE 0. 000 0. 00
690. 00000 0. 800 552. 00
0270 213-00005 *Mul chi ng (Decorative) 4,094. 000 0. 000
CF 0. 000 0. 00
2. 40000 0. 000 0. 00
0275 213-00008 *Mul ching (Wod Chi p) 48. 000 0. 000
CF 0. 000 0. 00
10. 70000 0. 000 0. 00
0280 213-00061 *Mul ch Tackifier 1, 400. 000 164. 000
LB 0. 000 0. 00
2.70000 164. 000 442. 80
0285 213-00065 *1 norgani c Miul ch 692. 000 0. 000
cY 0. 000 0.00
72.00000 0. 000 0. 00
0290 213-00070 *Landscape Weed Barrier Fabric 6, 360. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 213-00150 *Bonded Fi ber Matrix 2.000 0. 000
ACRE 0. 000 0. 00

3, 320. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

213- 00462

214-00000

214-00220

214-00230

214- 00350

214- 00650

214-00908

214-00910

216- 00201

240- 00000

240- 00010

C17866

STA1281- 012

COLORADO DEPARTMENT OF TRANSPORTATI ON

17866- Bl D

ESTI MATE NO 0035

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Metal Landscape Border (3/16 X 5-1/2 Inch) 2,571. 000
LF
6. 75000
*Landscape Mai ntenance 1. 000
LS
62, 700. 00000
*Deci duous Tree (2 Inch Caliper) 103. 000
EACH
410. 00000
*Deci duous Tree (3 Inch Caliper) 13. 000
EACH
525. 00000
*Deci duous Shrub (5 Gallon Contai ner) 876. 000
EACH
39. 00000
*Evergreen Shrub (5 Gallon Container) 147. 000
EACH
48. 00000
*Perennials (1 Quart Container) 6, 441. 000
EACH
9. 50000
*Perennials (1 Gallon Container) 643. 000
EACH
21. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 750. 000
Cl ass
SY
3. 25000
*W1dlife Biologist 8. 000
HOUR
46. 50000
*Renmpval of Nests 0. 000
HOUR

42.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 03/ 22/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:55: 05

AMOUNT

372.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0.00
3, 130. 00000 0. 750 2,347.50
0360 250-00050  *Monitoring Technician 1, 000. 000 905. 000
HOUR 0. 000 0. 00
57. 00000 905. 000 51, 585. 00
0365 250-00110 *Heal th and Safety O ficer 300. 000 200. 250
HOUR 0. 000 0. 00
80. 00000 200. 250 16, 020. 00
0370 304- 06007 *Aggregat e Base Course (Cl ass 6) 8, 402. 000 8, 205. 000
cY 92. 000 3,128.00
34. 00000 8, 297. 000 282,098. 00
0375 304-06008  *Aggregate Base Course (Cl ass 6) (Special) 12. 000 0. 000
cY 0. 000 0.00
53. 25000 0. 000 0. 00
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 386. 530 386. 530
TON 0. 000 0. 00
230. 00000 386. 530 88, 901. 90
0385 403-33841 *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 4,163. 470 4,163. 470
TON 0. 000 0. 00
85. 00000 4,163. 470 353, 894. 95
0390 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 2,474.000 974. 070
TON 0. 000 0. 00
124. 00000 974. 070 120, 784. 68
0395 411-10255 *Enmul sified Asphalt (Sl ow Setting) 3, 982. 000 546. 000
GAL 0. 000 0.00
7.40000 546. 000 4,040. 40
0400 412-00900 *Concrete Pavenent (9 Inch) 14, 500. 000 7,166. 000
SY 2,211.000 114,972. 00
52. 00000 9, 377. 000 487, 604. 00
0400 MATERI AL ALLOWANCE 9" Transverse Dowel | Baskets 8, 684. 001
SY -2,210.999 -3,974.78

1.79773 6,473.002 11,636.71



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 412-01050 *Concrete Pavenent (10-1/2 Inch) 10, 511. 000 9, 539. 000
Sy 972. 000 61, 236. 00
63. 00000 10, 511. 000 662, 193. 00
0405 MATERI AL ALLOMNCE 10. 5" Transverse Dowel Baskets 0. 000
SY 0. 000 0. 00
2.39508 0. 000 0. 00
0408 503-00024 Drilled Caisson (24 In) Peerless Tire Sign 9. 000 0. 000
LF 9. 000 1,945.98
216. 22000 9. 000 1, 945.98
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0. 00
205. 00000 95. 000 19, 475. 00
0415 503-00048  *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
280. 00000 42.000 11, 760. 00
0420 506-00209 *Riprap (9 Inch) 15. 000 5. 500
cY 0. 000 0. 00
107. 00000 5. 500 588. 50
0425 506-00409 *Soil Riprap (9 Inch) 100. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0427 507-00100 Conc S and D Pave (Reinf) 8. 900 8. 900
cY 0. 000 0. 00
540. 00000 8.900 4,806. 00
0430 514-00000 Pipe Railing 140. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE Pi pe Railing 140. 000
LF 0. 000 0. 00
60. 00000 140. 000 8, 400. 00
0435 601-01000 *Concrete Cass B 80. 000 0. 000
cY 0. 000 0. 00

965. 00000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 602-00000 *Reinforcing Steel 2,410. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 896. 000 2, 356. 000
LF 0. 000 0. 00
59. 00000 2, 356. 000 139, 004. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 1, 360. 000
LF 0. 000 0.00
76. 00000 1, 360. 000 103, 360. 00
0455 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 740. 000
LF 0. 000 0. 00
147. 00000 740. 000 108, 780. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 684. 000 684. 000
LF 0. 000 0. 00
190. 00000 684. 000 129, 960. 00
0465 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 89. 000 89. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 89. 000 24,920. 00
0470 603-02485  60x38 Inch Reinforced Concrete Pipe Elliptical (CP) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
295. 00000 1, 951. 000 575, 545. 00
0475 603-05018 18 Inch Reinforced Concrete End Section 6. 000 4. 000
EACH 0. 000 0. 00
1, 085. 00000 4.000 4, 340. 00
0480 603-05024 24 Inch Reinforced Concrete End Section 7.000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0485 604- 00305 *Inlet Type C (5 Foot) 6. 000 3. 000
EACH 0. 000 0. 00
2, 930. 00000 3. 000 8, 790. 00
0490 604-00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0. 000 0. 00

5, 275. 00000 2.000 10, 550. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1.000
EACH 0. 000 0.00
12, 600. 00000 1. 000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 825. 00000 3. 000 11, 475.00
0505 604- 00510 *Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 325. 00000 1. 000 5,325.00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0.00
0515 604-13020 *Inlet Type 13 (20 Foot) 1. 000 1. 000
EACH 0. 000 0.00
13, 750. 00000 1. 000 13, 750. 00
0520 604-19005 *Inl et Special (5 Foot) 8. 000 5. 000
EACH 0. 000 0. 00
5, 130. 00000 5. 000 25, 650. 00
0525 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 400. 00000 0. 000 0. 00
0530 604-19205 *Inlet Type R L 10 (5 Foot) 7.000 4.500
EACH 0. 000 0. 00
4, 950. 00000 4.500 22, 275. 00
0535 604-19210 *Inlet Type R L 10 (10 Foot) 8. 000 7.500
EACH 0. 000 0.00
5, 600. 00000 7.500 42,000. 00
0540 604-19405 *Inlet Type R Special (5 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
4, 950. 00000 0. 500 2,475.00
0545 604-19410 *Inlet Type R Special (10 Foot) 1. 000 1.000
EACH 0. 000 0.00

9, 660. 00000 1. 000 9, 660. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 604-19600 *Inlet (Sand Filter) 1. 000 0. 500
EACH 0. 000 0. 00
30, 500. 00000 0. 500 15, 250. 00
0555 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 675. 00000 2.000 7,350.00
0560 604-30010 Manhol e Sl ab Base (10 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
4,675. 00000 12. 000 56, 100. 00
0565 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0570 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 300. 00000 2.000 30, 600. 00
0574 604-31000 MH Box Base (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 132. 04000 1.000 9,132.04
0575 604-31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0. 00
0580 604-39020 Manhol e Speci al (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
26, 800. 00000 0. 000 0. 00
0581 900-00014  Added Item (Lunp Sum)/ Storm Sewer Revision Upgrades 1. 000 1.000
LS 0. 000 0. 00
53, 376. 23000 1. 000 53, 376. 23
0585 605-00060 6 Inch Perforated Pipe Underdrain 7, 648. 000 5, 789. 000
LF 178. 000 3, 560. 00
20. 00000 5, 967. 000 119, 340. 00
0590 605-82306 6 Inch Drain Pipe 1, 803. 000 1, 618. 000
LF 185. 000 4,255.00

23. 00000 1, 803. 000 41, 469. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17866- BI D
PRQIECT STA1281- 012 ESTI MATE NO. 0035
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0595 607-11525  *Fence (Plastic) 937. 000
LF
5. 00000
0600 607-11672 *Fence Wbod (Sound Barrier) (72 Inch) 200. 000
LF
182. 00000
0601 607-60218 18 Ft Gate S (CL) 1. 000
EACH
2,090. 00000
0605 607-53172 *Fence Chain Link (72 Inch) 285. 000
LF
24. 50000
0610 608-00006 Concrete Sidewalk (6 Inch) 4, 354. 000
SY
35. 00000
0612 608-10010 Si dewal k Drain 1. 000
EACH
1, 790. 33000
0615 608-00010 Concrete Curb Ranp 184. 000
SY
125. 00000
0620 609-20010 Curb Type 2 (Section B) 45. 000
LF
63. 00000
0625 609-21010 Curb and Gutter Type 2 (Section |-B) 6, 152. 000
LF
16. 50000
0630 609-21011 Curb and CGutter Type 2 (Section I-M 0. 000
LF
30. 00000
0635 609-21020 Curb and CGutter Type 2 (Section Il-B) 8, 429. 000
LF

21. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

937. 000
0. 000
937. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1, 640. 000
339. 000
1, 979. 000

1. 000
0. 000
1. 000

134. 000
0. 000
134. 000

45. 000
0. 000
45. 000

1,513. 000
1, 486. 000
2,999. 000

0. 000
0. 000
0. 000

4,108. 000
87. 000
4,195. 000

Page 15

ESTI MATE RUN 03/ 22/ 2018

11, 865

24,519

1,892

.00

.00

.00

.00

00

.00

.00

.00

00

.00

25

12:55: 05

AMOUNT

4, 685

2,090

69, 265

1,790

16, 750

2,835

49, 483

91, 241.

00

.00

00

.00

00

33

00

00

50

.00

25



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 609- 23000 Gutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0645 609-24002 Gutter Type 2 (2 Foot) 359. 000 348. 000
LF 0. 000 0. 00
18. 00000 348. 000 6, 264. 00
0650 609-24003 Gutter Type 2 (3 Foot) 340. 000 299. 000
LF 0. 000 0. 00
28. 00000 299. 000 8,372.00
0655 609-24004 Cutter Type 2 (4 Foot) 137. 000 137. 000
LF 0. 000 0. 00
30. 00000 137. 000 4,110. 00
0660 609- 24006 Gutter Type 2 (6 Foot) 68. 500 68. 500
LF 0. 000 0. 00
76. 00000 68. 500 5, 206. 00
0665 609-24008 Cutter Type 2 (8 Foot) 173. 000 173. 000
LF 0. 000 0. 00
37.50000 173. 000 6, 487.50
0670 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 29, 834. 000 8, 199. 000
SF 1,727.000 12,520.75
7.25000 9, 926. 000 71,963. 50
0675 612-00001 *Del i neator (Type I) 45. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0680 612-00002 *Del i neator (Type Il) 54. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0685 612-00260 *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0688 613-01100 1 In Elec Cond (P) Peerless Tire Sign 150. 000 0. 000
LF 97. 000 1,479. 25

15. 25000 97. 000 1, 479. 25



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 613-00200 *2 Inch Electrical Conduit 10, 700. 000 3,261. 000
LF 161. 000 684. 25
4. 25000 3,422.000 14, 543. 50
0695 613-00206 *2 Inch Electrical Conduit (Bored) 6, 280. 000 3,074. 000
LF 34.000 399. 50
11. 75000 3, 108. 000 36, 519. 00
0700 613-00306 *3 Inch Electrical Conduit (Bored) 1, 620. 000 470. 000
LF 0. 000 0.00
12. 80000 470. 000 6, 016. 00
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
20. 25000 0. 000 0.00
0710 613-01300 *3 Inch Electrical Conduit (Plastic) 923. 000 674.000
LF 199. 000 4,676.50
23.50000 873. 000 20, 515. 50
0715 613-07000 *Pul | Box (Special) 7.000 6. 000
EACH 0. 000 0. 00
375. 00000 6. 000 2,250.00
0720 613-07023  *Pull Box (24"x36"x24") 9. 000 7.000
EACH 1. 000 1, 150. 00
1, 150. 00000 8. 000 9, 200. 00
0725 613-07034 *Pul | Box (24"x36"x18") 8. 000 2.000
EACH 0. 000 0. 00
1, 120. 00000 2.000 2,240.00
0730 613-07040  *Pull Box (30"x48"x24") 2.000 1.000
EACH 0. 000 0.00
1, 440. 00000 1. 000 1, 440. 00
0733 613-10000 Wring Peerless Tire Sign 1. 000 0. 000
LS 1. 000 1, 750. 80
1, 750. 80000 1.000 1, 750. 80
0735 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00

41, 600. 00000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 613-32350 *Light Standard Steel (35 Foot) 27.000 4. 000
EACH 3.000 9, 765. 00
3, 255. 00000 7.000 22,785.00
0745 613-40010  *Light Standard Foundation 27. 000 4.000
EACH 3. 000 3, 360. 00
1, 120. 00000 7.000 7,840.00
0750 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0755 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0.00
0760 613-70250  *Luminaire High Pressure Sodium (250 Watt) 31. 000 6. 000
EACH 5. 000 2,125.00
425. 00000 11. 000 4,675. 00
0765 613-72150 *Luminaire H gh Pressure Sodium (Wall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0.00
0770 614-00011  *Sign Panel (Class I) 273. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0775 614-00012 *Sign Panel (Class Il) 305. 000 0. 000
SF 0. 000 0. 00
23. 25000 0. 000 0.00
0780 614-00013  *Sign Panel (Class II1) 194. 000 0. 000
SF 0. 000 0. 00
26. 25000 0. 000 0. 00
0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0790 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 71.000 0. 000
Sl i pbase
EACH 0. 000 0. 00

395. 00000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 614-70117  *Pedestrian Signal Face (16) 10. 000 5. 000
EACH 3. 000 1, 590. 00
530. 00000 8. 000 4,240. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 20. 000
EACH 10. 000 6, 900. 00
690. 00000 30. 000 20, 700. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 3. 000
EACH 0. 000 0.00
1, 065. 00000 3. 000 3,195. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0815 614-72871  *Loop Detector Wre (Prefab) Special 2, 548. 000 2, 115. 000
LF 350. 000 1,120. 00
3.20000 2,465. 000 7,888. 00
0820 614-72875 *Loop Detector Wre 1,101. 000 1,101. 000
LF 0. 000 0. 00
3. 70000 1,101. 000 4,073.70
0825 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- | nvasi ve) EACH 0. 000 0.00
1, 735. 00000 0. 000 0. 00
0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
16, 500. 00000 2.000 33, 000. 00
0830 MATERI AL ALLOWANCE Traffic Signal - Light Pole (40 Ft. 0. 000
M A
) EACH 0. 000 0. 00
11, 393. 47000 0. 000 0. 00
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 1.000
EACH 2.000 37,400. 00
18, 700. 00000 3. 000 56, 100. 00
0835 MATERI AL ALLOWANCE Traffic Signal - Light Pole (55 Ft. 2.000
M A
) EACH -2.000 -25,234.78

12, 617. 39000 0. 000 0. 00



CONTI D

CAT NO0200

0840

0845

0850

0855

0860

0865

0870

0875

0880

0885

0890

614-81160

614-84000

614- 86246

614-87010

614-87320

614- 87350

614- 87496

614-87690

619- 00000

619- 50060

619- 50080

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal Light Pole Steel (1-60 Foot

Pol e Steel

Pedest al

*Traffic Signal

*Control ler (Type 170E- HC11)

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands) Traffic

and I TS Item

*Et hernet Switch

Water Meter and Vaul t

*3/4 Inch Plastic Pipe

*1 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0035

Mast Arm 2.000

24, 550. 00000

2.000
EACH
2, 160. 00000

2.000
EACH
29, 350. 00000

4, 100. 000
LF
14. 40000
2.000
EACH
5, 335. 00000
2.000
LS
4, 650. 00000
0. 000
LF
4.80000
1. 000
EACH
7, 740. 00000
3. 000
EACH
2. 60000
13, 570. 000
LF
0. 70000
4, 755. 000
LF

1. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 03/ 22/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:55: 05

AMOUNT

49, 100

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C17866

PCN: 17866- Bl D

PRQIECT STA1281- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0895 619-50120 *1-1/2 Inch Plastic Pipe

0900 619-50160 2 Inch Plastic Pipe

0905 619-50320 *4 Inch Plastic Pipe

0910 619-50325 4 Inch Plastic Pipe (Special)
0912 619-78042 5-1/4 In Fire Hydrant

0913 619- 06060 6 In Duct Iron Pipe

0915 621-00450 *Det our Pavemnent

0920 623-00162 *Drip Emtter Tubing

0925 623-00164 *Drip Emitter

0930 623-00168 *1 Inch Emtter Valve Assenbly
0935 623-00206 *6 I nch Pop-Up Spray Sprinkler

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0035

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 145. 000
LF
2.00000
390. 000
LF
27. 80000
1, 313. 000
LF
8. 75000
240. 000
LF
31. 40000
1. 000
EACH
7, 576. 00000
62. 000
LF
90. 00000
11, 022. 000
sy
38. 00000
4, 420. 000
LF
1. 45000
1, 340. 000
EACH
1. 35000
18. 000
EACH
365. 00000
219. 000
EACH

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,588. 000
0. 000

2,588. 000

0. 000
0. 000
0. 000

1,185. 000
. 000

1, 313. 000

240. 000
0. 000
240. 000

1. 000
0. 000
1. 000

62. 000
0. 000
62. 000

11, 022. 000
0. 000

11, 022. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

Page 21
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1,120

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

12:55: 05

AMOUNT

5,176

11, 488

7,536

7,576

5,580

418, 836

2,190

00

.00

75

00

00

00

00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0940 623-00212

0945

623-01708

0950

623-03108

0955

623- 04000

0960

623- 04008

0965

623- 05012

0970

623-07601

0975

623- 08124

0980

623- 08136

0985

623- 08148

0990 623-08200

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*12 Inch Pop-Up Spray Sprinkler

*1 Inch Backfl ow Preventer

Val ve

*1 Inch Automatic Control

*Control

Wre 24 Volt

*1 Inch Quick-Coupl er Valve

*1-1/2 Inch Gate Val ve

*1 Inch Fl ow Sensor

*24 Station Automatic Controller

*36 Station Automatic Controller

*48 Station Automatic Controller

*Master Controller

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0035

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
31. 00000
3. 000
EACH
1, 650. 00000
30. 000
EACH
200. 00000
134, 660. 000
LF
0. 25000
34.000
EACH
235. 00000
40. 000
EACH
350. 00000
3. 000
EACH
630. 00000
1. 000
EACH
14, 250. 00000
1. 000
EACH
15, 820. 00000
1. 000
EACH
17, 250. 00000
3. 000
EACH

1, 610. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

66, 961.
0. 000
000

000

66, 961.

5. 000
0. 000
5. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:55: 05

AMOUNT

2,800

16, 740

1,175

1,400

.00

.00

00

25

00

00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0995 625-00000

0997

625- 00001

1000

626- 00000

1005

626- 01000

1010

627-00005

1015

627-00012

1020

627-00070

1025

627- 02001

1030

627-30327

1035

627-30332

1040 629-01001

C17866

STA1281- 012

17866- Bl D

| TEM
DESCRI PTI ON

*Construction Surveying

Const Surveyi ng (Hour)

*Mobi | i zati on

*Public Information Services

*Epoxy Pavenent Marking

*Paverment Marking Paint (Low VOC Sol vent

Base)

*Pref ormed Thernopl astic Pavenent Marking

*Preformed Pl astic Pavenment Marking (Type I1I)

*Preformed Pl astic Paverment Marking (Word-Synbol)

(Type 111)

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

*Survey Monunent (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0035

1. 000

215, 000. 00000

400. 000
HOUR
150. 00000
1. 000
LS

1, 000, 000. 00000

1. 000
LS
51, 500. 00000
50. 000
GAL
224.00000
1,223. 000
GAL
27.75000
1,168. 000
SF
11. 75000
4,371.000
SF
16. 00000
0. 000
SF
16. 00000
2,025. 000
SF
11. 75000
35. 000
EACH

126. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.757
0.028
0.785

279.500
11. 000
290. 500

1. 000
0. 000
1. 000

0.500
0.500
1.000

20. 000
0. 000
20. 000

299. 000
0. 000
299. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 629-01005 *Survey Monument (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1050 629-01006  *Survey Monunent (Type 6) 12. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0.00
1055 629-01031 *Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Monument (Type 5S) 2.000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0.00
1065 630-00000  *Fl aggi ng 9, 000. 000 8, 399. 550
HOUR 226. 500 5, 209. 50
23. 00000 8, 626. 050 198, 399. 15
1070 630- 00003 Uni fornmed Traffic Control 300. 000 252.000
HOUR 0. 000 0. 00
58. 00000 252. 000 14, 616. 00
1075 630- 00004 Traffic Control Vehicle 2.000 1. 800
EACH 0. 000 0. 00
2,500. 00000 1. 800 4,500. 00
1080 630-00007 Traffic Control Inspection 425. 000 397. 000
DAY 12. 000 1, 320. 00
110. 00000 409. 000 44,990. 00
1085 630-00012 *Traffic Control Management 700. 000 582. 000
DAY 20. 000 13, 500. 00
675. 00000 602. 000 406, 350. 00
1090 630-80002 Fl ashi ng Beacon ( Sol ar) 4. 000 3. 600
EACH 0. 000 0. 00
2,495. 00000 3. 600 8,982. 00
1095 630- 80335 Barricade (Type 3 MA) (Tenporary) 34. 000 30. 600
EACH 0. 000 0. 00

200. 00000 30. 600 6,120. 00
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1100 630-80341  Construction Traffic Sign (Panel Size A) 151. 000 135. 900
EACH 0. 000 0.00
120. 00000 135. 900 16, 308. 00
1105 630-80342  Construction Traffic Sign (Panel Size B) 58. 000 52. 200
EACH 0. 000 0. 00
190. 00000 52. 200 9, 918. 00
1110 630-80344  Construction Traffic Sign (Special) 342.000 263. 925
SF 0. 000 0.00
24.00000 263. 925 6, 334. 20
1115 630-80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
5, 530. 00000 5. 400 29, 862. 00
1120 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 800
Type
ype) EACH 0. 000 0.00
1, 350. 00000 1. 800 2,430.00
1125 630-80360 Drum Channel i zi ng Devi ce 199. 000 179.100
EACH 0. 000 0. 00
70. 00000 179. 100 12,537.00
1130 630-80363  Drum Channelizing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 2,712. 000 2, 440. 800
LF 0. 000 0.00
26. 75000 2, 440. 800 65, 291. 40
1140 630-80380 Traffic Cone 400. 000 90. 000
EACH 0. 000 0.00
15. 00000 90. 000 1, 350. 00
1145 630-80384 Tubul ar Mar ker 150. 000 68. 400
EACH 0. 000 0. 00
51. 75000 68. 400 3,539.70
1150 630-85011 I npact Attenuator (Tenporary) 1, 732. 000 1, 530. 000
DAY 28. 800 1,238. 40

43. 00000 1, 558. 800 67, 028. 40
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1155 630-85041 Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
1160 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
1165 632-00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1169 900- 00007 Added Item (Each)/ Peerless Tire Sign (Install) 1. 000 0. 000
EACH 1. 000 1, 102. 25
1, 102. 25000 1. 000 1, 102. 25
1170 700-70010 F/ A Mnor Contract Revisions 371, 331. 380 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A Partnering 310. 100 310. 100
FA 0. 000 0. 00
1. 00000 310. 100 310. 10
1180 700-70012  F/ A Asphalt Pavement Incentive 10, 941. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70016 F/ A Fuel Cost Adjustnent - 130, 000. 000 -138, 103. 210
FA -1, 355. 760 -1,355.76
1. 00000 - 139, 458. 970 - 139, 458. 97
1195 700-70018 F/ A Roadway Snoot hness Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 30, 000. 000 - 34, 710. 110
FA 0. 000 0. 00

1. 00000 -34,710. 110 -34,710.11
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1205 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700- 70021 F/ A On-The-Job Trai nee (Revised per specifications to 2, 846. 000 2, 846. 000
$2. 00/ hr)
HOUR 0. 000 0. 00
2.00000 2, 846. 000 5,692. 00
1210 700-70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70035 F/ A Prairie Dog Managenent 108. 900 108. 900
FA 0. 000 0. 00
1. 00000 108. 900 108. 90
1217 700- 70036 F/ A Shoring (Tenporary) 2,901. 970 2,901. 970
FA 0. 000 0. 00
1. 00000 2,901. 970 2,901. 97
1218 700-70036 F/ A Project Dewatering Delay Costs 301, 807. 300 301, 807. 300
FA 0. 000 0. 00
1. 00000 301, 807. 300 301, 807. 30
1219 700-70036  F/A 420, 000. 000 206, 634. 290
FA 0. 000 0. 00
1. 00000 206, 634. 290 206, 634. 29
1220 700- 70060 F/ A Adjust Utility 5, 000. 000 2,990. 000
FA 0. 000 0. 00
1. 00000 2,990. 000 2,990. 00
1225 700-70072  F/ A Obtain Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700-70380 F/ A Erosion Control 5, 000. 000 349. 900
FA 0. 000 0. 00

1. 00000 349. 900 349. 90
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1240 700-70589  F/ A Environnental Health & Safety Managenent 224, 674. 310 222, 691. 310
FA 0. 000 0. 00
1. 00000 222,691. 310 222,691. 31
1241 900-00006  Added Item (Dollar)/ Project Management Del ay/ Monthly 141, 279. 970 0. 000
Cost s
DOL 141, 279. 970 141, 279. 97
1. 00000 141, 279. 970 141, 279. 97
1245 700- 70594 F/ A DRB Standing Conmittee 20, 000. 000 13, 650. 000
FA 0. 000 0. 00
1. 00000 13, 650. 000 13, 650. 00
1246 900- 00006 Added Item (Dol lar)/ Storm Sewer Pipe Utility 57, 306. 620 57, 306. 620
Conflicts
DOL 0. 000 0. 00
1. 00000 57, 306. 620 57, 306. 62
1247 900-00006  Added Item (Dollar)/ Project Management Del ay Costs 1,234, 995. 030 804, 087. 530
DOL 0. 000 0.00
1. 00000 804, 087. 530 804, 087. 53
1248 900-00007 Added Item (Each)/ Renpval of Concrete Dock 1. 000 1. 000
EACH 0. 000 0. 00
8, 316. 00000 1. 000 8, 316. 00
1249 900-00007 Added Item (Each)/ Peerless Tire Sign (Supply) 1. 000 0. 000
EACH 1.000 1,242. 66
1, 242. 66000 1. 000 1, 242. 66

CAT 0200 CURRENT AMI $17,908, 787.97 $ 533, 894. 78 $13, 653, 096. 94
CAT NO0201 BNSF RR (CDOT WORK)

1250 202-01000 *Rermoval of Fence 2,209. 000 520. 000
LF 1, 420. 000 6, 390. 00
4. 50000 1, 940. 000 8, 730. 00
1255 304-01000  *Aggregate Base Course (C ass 1) 7,037. 000 4,771.010
TON 0. 000 0. 00
19. 00000 4,771.010 90, 649. 19
1260 607-52905 *End Post (Chain Link) 10. 000 4.000
EACH 0. 000 0. 00

240. 00000 4.000 960. 00
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PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0035
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 BNSF RR (CDOT WORK)

1260 MATERI AL ALLOWANCE End Post ( Chain Link) 6. 000
EACH 0. 000 0. 00
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 5. 000
EACH 0. 000 0. 00
335. 00000 5. 000 1,675.00
1265 MATERI AL ALLOWANCE Corner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0.00
39. 63000 0. 000 0. 00
1270 607-53196 *Fence Chain Link (96 Inch) 2,123.000 1, 490. 000
LF 0. 000 0. 00
21. 75000 1, 490. 000 32, 407. 50
1270 MATERI AL ALLOWANCE Fence Chain Link (96 Inch) 633. 000
LF 0. 000 0. 00
6.21354 633. 000 3,933.17
1271 607-60266 16 Ft Gate D (CL) 2.000 2.000
EACH 0. 000 0. 00
1, 870. 00000 2.000 3, 740. 00
CAT 0201 CURRENT AMT $ 197,633.75% 6, 390. 00 $ 142, 332. 64

CAT NO0202 Quiet Zone

1850 201-00000 Clear and Grub (Quiet Zone) 1. 000 0.500
LS 0. 000 0. 00
1, 180. 00000 0.500 590. 00
1855 202-00203 Rem Curb and Gutter (Quiet Zone) 152. 000 73.000
LF 0. 000 0. 00
11. 50000 73. 000 839. 50
1860 202-00220 Rem Asphalt Mat (Quiet Zone) 355. 000 176. 000
Sy 0. 000 0. 00
22. 25000 176. 000 3,916. 00
1861 202- 00250 Rem Pavenent Marking (Qui et Zone) 824. 000 0. 000
SF 824. 000 1, 977. 60

2. 40000 824. 000 1,977.60
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1862 202- 00700 Rem Li ght Standard (Qui et Zone) 1. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
1865 202-00810 Rem Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
87.50000 2.000 175. 00
1870 203-00000 Uncl Excav (Quiet Zone) 25. 000 0. 000
cY 0. 000 0. 00
23.50000 0. 000 0. 00
1875 206-00100  Str Bkfl (CL 1) (Quiet Zone) 77.000 0. 000
cY 0. 000 0. 00
41. 25000 0. 000 0.00
1880 210-00810 Res Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
1885 403-00720 HVA (Patching) (Asph) (Quiet Zone) 215. 000 43.990
TON 0. 000 0. 00
220. 00000 43.990 9,677.80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 160. 880 160. 880
TON 0. 000 0. 00
210. 00000 160. 880 33,784.80
1895 609-21010 Cand GTy 2 |-B (Quiet Zone) 387. 000 113. 000
LF 0. 000 0. 00
25. 25000 113. 000 2,853.25
1900 609-21020 Cand GTy 2 I1-B (Quiet Zone) 299. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0. 00
1901 612-00260 Loc Mark (Fib Opt)(Done) / |ITS Connection 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
1902 613-00306 3 In Elec Cond (Bored) / |ITS Connection 100. 000 100. 000
LF -100. 000 -1, 900. 00

19. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1903 613-07040  Pull Box (30"x48"x24") / |TS Connection 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1905 614-00011  Sign Panel (CL I) (Quiet Zone) 150. 400 107. 000
SF 0. 000 0. 00
18. 50000 107. 000 1,979. 50
1905 MATERI AL ALLOWANCE Sign Panel (C 1) (Quiet Zone) 43. 400
SF 0. 000 0. 00
9. 40345 43. 400 408. 11
1910 614-01573  Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) (Quiet Zone) 12. 000 8. 000
EACH 0. 000 0. 00
400. 00000 8. 000 3,200. 00
1915 625- 00000 Const Surveying (Quiet Zone) 1. 000 0. 500
LS 0. 000 0. 00
3, 800. 00000 0.500 1, 900. 00
1920 626-00000 Mobi li zation (Quiet Zone) 0. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1.000 26, 000. 00
1925 627- 30405 Preform Thernopl astic Pvnt Mg (W5) (Quiet Zone) 826. 000 826. 000
SF 0. 000 0. 00
14. 50000 826. 000 11,977.00
1930 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) (Quiet Zone) 382. 000 336. 000
SF 0. 000 0. 00
14. 50000 336. 000 4,872.00
1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 0. 450
LS 0. 000 0. 00
12, 500. 00000 0. 450 5, 625. 00
1936 700-70034 F/ A/ 1TS Connection 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1940 700-70034 F/ A M scel | aneous (Quiet Zone) 27, 700. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1945 700-70380 F/A Erosion Ctrl (Quiet Zone) 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1950 700-70042 F/A RR Flagging (Quiet Zone) 3, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0202  CURRENT AMT $  201,273.80$ 77.60$ 110, 195.56

CAT NO0300 RR STR E-16-YP

1275 206-00000 *Structure Excavation 1, 266. 000 1, 266. 000
cY 0. 000 0.00
10. 50000 1, 266. 000 13, 293. 00
1280 206-00065 Structure Backfill (FlowFill) 331. 000 331. 000
cY 0. 000 0. 00
94. 00000 331. 000 31, 114. 00
1285 206-00200  *Structure Backfill (Cl ass 2) 0. 000 0. 000
cY 0. 000 0.00
10. 65000 0. 000 0. 00
1290 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 000. 00000 1.000 155, 000. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1, 129. 000 1,129. 000
LF 0. 000 0. 00
280. 00000 1,129. 000 316, 120. 00
1295 MATERI AL ALLOWANCE Cai sson Reinforcing Steel 7.000
LF 0. 000 0. 00
90. 50000 7.000 633. 50
1296 900- 00014 Added Item (Lunp Sum)/ 1. 000 0. 820
LS 0. 000 0.00
53, 843. 13000 0. 820 44,151. 37
1297 900-00007 Added Item (Each)/ Cross Hol e Sonic Testing 24. 000 22.000
EACH 0. 000 0. 00

472.50000 22.000 10, 395. 00
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RR STR E-16-YP

1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22.000 0. 000
cY 0. 000 0. 00
540. 00000 0. 000 0. 00
1305 509-00000 *Structural Steel 600. 000 0. 000
LB 600. 000 7,800.00
13. 00000 600. 000 7,800. 00
1310 512-00101 Bearing Device (Type I) 20. 000 20. 000
EACH 0. 000 0. 00
950. 00000 20. 000 19, 000. 00
1310 MATERI AL ALLOWANCE Bearing Device (Type 1) 0. 000
EACH 0. 000 0. 00
531. 30000 0. 000 0.00
1315 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 2.000 37, 000. 00
18, 500. 00000 2.000 37, 000. 00
1320 514-00200 Pedestrian Railing (Steel) 290. 000 0. 000
LF 290. 000 62, 350. 00
215. 00000 290. 000 62, 350. 00
1320 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 290. 000
LF -290. 000 -42,920.00
148. 00000 0. 000 0. 00
1325 517-00100 Wat er proofi ng (Railroad) 732.000 0. 000
Sy 732.000 124, 440. 00
170. 00000 732. 000 124, 440. 00
1330 518-00106 \Waterstop (6 Inch) 106. 000 52.000
LF 0. 000 0. 00
11. 00000 52. 000 572.00
1335 601- 03040 *Concrete C ass D (Bridge) 568. 000 415. 400
cY 59. 100 33, 391.50
565. 00000 474.500 268, 092. 50
1340 601-40400  Structural Concrete Stain 850. 000 0. 000
Sy 0. 000 0. 00

10. 00000 0. 000 0. 00
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UNIT PRI CE

CAT NO0300 RR STR E-16-YP

1345 602-00020 *Reinforcing Steel (Epoxy Coated) 99, 487. 000 85, 023. 000
LB 6, 941. 000 6, 246. 90
0. 90000 91, 964. 000 82, 767. 60
1350 613-00125 *1-1/4 Inch Electrical Conduit 2,496. 000 0. 000
LF 2,496. 000 7,987.20
3. 20000 2,496. 000 7,987.20
1355 613-00150 *1-1/2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1360 613-00200 *2 Inch Electrical Conduit 312. 000 0. 000
LF 312. 000 1, 326. 00
4. 25000 312. 000 1, 326. 00
1365 613-00400 *4 Inch Electrical Conduit 624. 000 0. 000
LF 624. 000 5, 304. 00
8. 50000 624. 000 5,304. 00
1370 618-00005 *Prestressing Steel Bar 86. 000 0. 000
MKFT 86. 000 55, 470. 00
645. 00000 86. 000 55, 470. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5,914. 000 5, 914. 000
I nches
) SF 0. 000 0. 00
115. 00000 5,914. 000 680, 110. 00
1375 MATERI AL ALLOWANCE Prestressed Concrete Box (Depth>48 0. 000
I nch
) SF 0. 000 0. 00
80. 17700 0. 000 0. 00

CAT 0300 CURRENT AMI $ 2,014, 351.63 % 298,395.60% 1,922,926. 17
CAT NO0301 RET. WALL E-16-CE

1380 206-00000 *Structure Excavation 921. 000 487. 000
CcY 0. 000 0.00
10. 50000 487. 000 5,113.50
1385 206-00100 *Structure Backfill (Cass 1) 656. 000 100. 000
cY 0. 000 0.00

23.50000 100. 000 2, 350. 00
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CAT NO0301 RET. WALL E-16-CE

1390 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0.00
10, 400. 00000 0. 000 0. 00
1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 96. 000
LF 0. 000 0. 00
280. 00000 96. 000 26, 880. 00
1400 514-00200 Pedestrian Railing (Steel) 183. 000 0. 000
LF 0. 000 0.00
215. 00000 0. 000 0. 00
1400 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 183. 000
LF 0. 000 0. 00
148. 00000 183. 000 27, 084. 00
1405 518-00106 \Waterstop (6 Inch) 30. 000 30. 000
LF 0. 000 0.00
11. 00000 30. 000 330. 00
1410 601-03050 *Concrete Class D (wvall) 306. 000 104. 600
cY 0. 000 0. 00
720. 00000 104. 600 75, 312. 00
1415 601-40400  Structural Concrete Stain 515. 000 129. 000
Sy 0. 000 0.00
10. 00000 129. 000 1, 290. 00
1420 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 035. 000 17, 268. 000
LB 0. 000 0. 00
0. 90000 17, 268. 000 15, 541. 20
1425 606- 10805 *Bridge Rail Type 8 (Special) 183. 000 77.000
LF 0. 000 0.00
70. 00000 77.000 5,390. 00
CAT 0301 CURRENT AMI $  497,313.00$ 0.00% 159, 290.70

CAT NO0302 RET. WALL E-16-CG

1430 206-00000 *Structure Excavation 1, 665. 000 1, 370. 000
cY 0. 000 0. 00
10. 50000 1, 370. 000 14, 385. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1435 206-00100  *Structure Backfill (Class 1) 206. 000 206. 000
cY 0. 000 0. 00
23.50000 206. 000 4,841. 00
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00
130. 00000 268. 000 34, 840. 00
1445 503-00030  *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2,848. 000 2,832.000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 576. 000
LF 0. 000 0. 00
280. 00000 576. 000 161, 280. 00
1455 MATERI AL ALLOWANCE Rei nforcing Steel Cages 432. 000
LF 0. 000 0. 00
104. 35000 432. 000 45, 079. 20
1460 506-00206 *Riprap (6 Inch) 1. 000 0. 000
cY 0. 000 0. 00
215. 00000 0. 000 0.00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 395. 000
LF 0. 000 0. 00
215. 00000 395. 000 84, 925. 00
1465 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 151. 000
LF 0. 000 0. 00
148. 00000 151. 000 22,348.00
1470 518-00106  Waterstop (6 Inch) 112. 000 68. 000
LF 0. 000 0. 00

11. 00000 68. 000 748. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37
PCN: 17866- Bl D ESTI MATE RUN03/22/2018
PRQIECT STA1281- 012 ESTI MATE NO 0035 12:55: 05
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 RET. WALL E-16-CG
1475 601- 03050 *Concrete Class D (Wall) 621. 000 420. 800
cY 0. 000 0. 00
720. 00000 420. 800 302, 976. 00
1480 601-40400  Structural Concrete Stain 1, 427. 000 1, 142. 000
SY 0. 000 0. 00
10. 00000 1, 142. 000 11, 420. 00
1485 602-00020 *Reinforcing Steel (Epoxy Coated) 75, 320. 000 54, 919. 000
LB 0. 000 0. 00
0. 90000 54,919. 000 49, 427. 10
1490 606-10805 *Bridge Rail Type 8 (Special) 547. 000 395. 000
LF 0. 000 0. 00
70. 00000 395. 000 27, 650. 00
1495 609-23000 Gutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 1,690, 548.50 $ 0.00%$ 1,421,479.30
CAT NOO303 RET. WALL E-16-CF
1500 206-00000 *Structure Excavation 2,692. 000 2,692. 000
cY 0. 000 0. 00
10. 50000 2,692. 000 28, 266. 00
1505 206-00100  *Structure Backfill (Class 1) 2, 295. 000 2, 295. 000
cY 0. 000 0. 00
23. 50000 2,295. 000 53,932.50
1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
cY 0. 000 0. 00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1512 503-00024 Drilled Caisson (24 In) 72. 000 72.000
LF 0. 000 0. 00
130. 00000 72.000 9, 360. 00
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 RET. WALL E-16-CF

1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
1515 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0.00
1520 514-00200 Pedestrian Railing (Steel) 522. 000 366. 000
LF 0. 000 0. 00
215. 00000 366. 000 78, 690. 00
1520 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 156. 000
LF 0. 000 0. 00
148. 00000 156. 000 23, 088. 00
1525 518-00106 Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601-03050 *Concrete Class D (wvall) 844. 000 844. 000
cY 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 1, 330. 000
Sy 0. 000 0. 00
10. 00000 1, 330. 000 13, 300. 00
1540 602-00020 *Rei nforcing Steel (Epoxy Coated) 150, 000. 000 142, 869. 000
LB 0. 000 0. 00
0. 90000 142, 869. 000 128, 582. 10
1545 606- 10805 *Bridge Rail Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00
70. 00000 522. 000 36, 540. 00
CAT 0303 CURRENT AMI $ 1,096, 694.50 $ 0.00$ 1,079, 824. 60

CAT NO0304 RET. WALL E-16-CH

1550 206- 00000 *Structure Excavation 520. 000 520. 000
cY 0. 000 0.00
10. 50000 520. 000 5, 460. 00
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RET. WALL E-16-CH

1555 206-00100  *Structure Backfill (Class 1) 95. 000 95. 000
cy 0. 000 0. 00
23.50000 95. 000 2,232.50
1560 503-00024 *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0. 00
130. 00000 136. 000 17, 680. 00
1565 503-00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503-00036 *Drilled Caisson (36 Inch) 680. 000 680. 000
LF 0. 000 0. 00
205. 00000 680. 000 139, 400. 00
1570 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1575 503-00048 *Drilled Caisson (48 Inch) 336. 000 336. 000
LF 0. 000 0. 00
280. 00000 336. 000 94, 080. 00
1575 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1580 514-00200 Pedestrian Railing (Steel) 188. 000 188. 000
LF 0. 000 0. 00
215. 00000 188. 000 40, 420. 00
1580 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1585 518-00106 Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601-03050 *Concrete Class D (Wall) 193. 000 193. 000
cy 0. 000 0. 00

720. 00000 193. 000 138, 960. 00
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RET. WALL E-16-CH

1595 601-40400  Structural Concrete Stain 463. 000 463. 000
Sy 0. 000 0.00
10. 00000 463. 000 4,630. 00
1600 602-00020 *Rei nforcing Steel (Epoxy Coated) 24, 075. 000 23, 259. 000
LB 0. 000 0. 00
0. 90000 23, 259. 000 20, 933. 10
1605 606- 10805 *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0.00
70. 00000 189. 000 13, 230. 00
CAT 0304 CURRENT AMI ¢  534,316.00$ 0.00% 533,581.60

CAT NO0305 RET. WALL E-16-CP

1610 206-00000  *Structure Excavation 319. 000 319. 000
cY 0. 000 0. 00
10. 50000 319. 000 3,349.50
1615 206-00100  *Structure Backfill (Class 1) 95. 000 76. 000
cY 0. 000 0.00
23.50000 76. 000 1, 786. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 572. 000
LF 0. 000 0. 00
130. 00000 572.000 74, 360. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 43. 400 35. 900
cY 0. 000 0.00
540. 00000 35. 900 19, 386. 00
1630 514-00000 Pi pe Railing 238. 000 238. 000
LF 0. 000 0. 00
85. 00000 238. 000 20, 230. 00
1630 MATERI AL ALLOWANCE Pi pe Railing 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
1635 518-00106 Waterstop (6 Inch) 15. 000 15. 000
LF 0. 000 0. 00

11. 00000 15. 000 165. 00
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 RET. WALL E-16-CP

1640 601-03050 *Concrete Class D (Wall) 106. 000 95. 200
cY 0. 000 0. 00
720. 00000 95. 200 68, 544. 00
1645 601- 40400 Structural Concrete Stain 319. 000 319. 000
5% 0. 000 0.00
10. 00000 319. 000 3,190. 00
1650 602-00020 *Reinforcing Steel (Epoxy Coated) 14, 610. 000 12, 302. 000
LB 0. 000 0. 00
0. 90000 12, 302. 000 11, 071. 80
1655 606- 10805 *Bridge Rail Type 8 (Special) 240. 000 240. 000
LF 0. 000 0.00
70. 00000 240. 000 16, 800. 00
CAT 0305 CURRENT AMI $ 233,232.00% 0.00$% 218, 882. 30

CAT NO0306 RET. WALL E-16-CO

1660 206-00000  *Structure Excavation 342. 000 342. 000
cY 0. 000 0. 00
10. 50000 342. 000 3,591. 00
1665 206-00100 *Structure Backfill (Cass 1) 233. 000 233. 000
cY 0. 000 0. 00
23.50000 233. 000 5,475.50
1670 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1671 514-00000 Pi pe Railing 153. 000 153. 000
LF 0. 000 0. 00
107. 50000 153. 000 16, 447. 50
1675 518-00106 Waterstop (6 Inch) 12. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1680 601-03050 *Concrete Class D (wvall) 112. 000 90. 400
cY 0. 000 0. 00

720. 00000 90. 400 65, 088. 00
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 RET. WALL E-16-CO

1685 601-40400  Structural Concrete Stain 228. 000 228. 000
Sy 0. 000 0.00
10. 00000 228. 000 2,280.00
1690 602-00020 *Rei nforcing Steel (Epoxy Coated) 12, 727. 000 12, 727. 000
LB 0. 000 0. 00
0. 90000 12, 727. 000 11, 454. 30
1695 606- 10805 *Bridge Rail Type 8 (Special) 182. 000 182. 000
LF 0. 000 0.00
70. 00000 182. 000 12, 740. 00
CAT 0306 CURRENT AMI ¢  132,760.30$ 0.00% 117,076.30

CAT NO0307 RET. WALL E-16-CU

1700 206-00000 *Structure Excavation 1, 303. 000 1, 303. 000
cY 0. 000 0. 00
10. 50000 1, 303. 000 13, 681. 50
1705 206-00100  *Structure Backfill (Class 1) 1, 046. 000 354. 000
CcY 692. 000 16, 262. 00
23.50000 1, 046. 000 24,581. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 160. 000
LF 0. 000 0. 00
215. 00000 160. 000 34, 400. 00
1710 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 213. 000
LF 0. 000 0.00
148. 00000 213. 000 31,524.00
1715 518-00106 Waterstop (6 Inch) 50. 000 44.000
LF 0. 000 0. 00
11. 00000 44.000 484. 00
1720 601-03050 *Concrete Class D (Wall) 412. 000 412. 000
cY 0. 000 0.00
720. 00000 412. 000 296, 640. 00
1725 601-40400  Structural Concrete Stain 705. 000 317.000
SY 0. 000 0. 00

10. 00000 317.000 3, 170. 00



CONTI D:

RET. WALL E-16-CU

CAT NO0307

1730 602-00020

1735 606-10805

CAT NO0308

1740 206-00000
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206- 00100

1746

900- 00006

1750

206- 01784
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503- 00024

1755
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503- 00030

1760

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*Rei nforcing Steel (Epoxy Coated)

*Bridge Rail Type 8 (Special)

RET. WALL E-16-CS

*Structure Excavation

*Structure Backfill (Cass 1)

Added Item (Dol lar)/ Price Reduction - Str.

(cL 1)

Shoring (Area 4)

*Drilled Caisson (24 Inch)

Cages

MATERI AL ALLOMNCE Rei nforcing Steel

*Drilled Caisson (30 Inch)

MATERI AL ALLOMNCE Rei nforcing Steel Cages

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0035

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
52, 649. 000 52, 649. 000
LB 0. 000
0. 90000 52, 649. 000
373. 000 373. 000
LF 0. 000
70. 00000 373. 000
CAT 0307 CURRENT AMI $  496,191.60$

885. 000 885. 000
cy 0. 000
10. 50000 885. 000
548. 000 320. 000
Ccy 0. 000
23.50000 320. 000
Backfill -994. 620 -994. 620
DOL 0. 000
1. 00000 -994. 620
0. 000 0. 000
LS 0. 000
4, 250. 00000 0. 000
640. 000 640. 000
LF 0. 000
130. 00000 640. 000
0. 000
LF 0. 000
26. 87000 0. 000
196. 000 196. 000
LF 0. 000
135. 00000 196. 000
0. 000
LF 0. 000
36. 30000 0. 000

477, 974.

Page 43

ESTI MATE RUN 03/ 22/ 2018
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 RET. WALL E-16-CS

1761 900-00007  Added Item (Each)/ Low Clearance Drill (Mobilization) 1. 000 1. 000
EACH 0. 000 0.00
7, 140. 00000 1. 000 7, 140. 00
1762 900- 00005 Added Item (Day)/ Low O earance Drill 2.000 2.000
DAY 0. 000 0. 00
4,173. 75000 2.000 8,347.50
1763 900- 00007 Added | tem (Each)/ Caisson Splice Wrk 1. 000 1.000
EACH 0. 000 0. 00
10, 326. 56000 1. 000 10, 326. 56
1765 514-00200 Pedestrian Railing (Steel) 355. 000 249. 000
LF 0. 000 0. 00
215. 00000 249. 000 53, 535. 00
1765 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 106. 000
LF 0. 000 0.00
148. 00000 106. 000 15, 688. 00
1770 518-00106 Waterstop (6 Inch) 52. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572.00
1775 601- 03050 *Concrete Class D (Wall) 272.000 272.000
cY 0. 000 0.00
720. 00000 272.000 195, 840. 00
1780 601-40400  Structural Concrete Stain 577. 000 577.000
5% 0. 000 0. 00
10. 00000 577.000 5,770. 00
1785 602-00020 *Reinforcing Steel (Epoxy Coated) 34, 926. 000 34, 926. 000
LB 0. 000 0.00
0. 90000 34,926. 000 31, 433. 40
1790 606-10805 *Bridge Rail Type 8 (Special) 356. 000 356. 000
LF 0. 000 0. 00
70. 00000 356. 000 24,920. 00

CAT 0308 CURRENT AMT $ 491,510.34 % 0.00$% 479, 050. 34
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PCN: 17866- Bl D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0035 12: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1795 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0.00
95, 000. 00000 1. 000 95, 000. 00
1800 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
1805 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4,880. 00000 2.000 9, 760. 00
CAT 0400 CURRENT AMI ¢  214,760.00$ 0.00% 214, 760.00

PRQJECT TOTAL CURRENT AMI $25, 709, 373.39 $ 855, 019. 98 $20, 530, 471. 05



